
EMERGENCY PURCHASE STATEMENT / NOTICE OF AWARD

Statement Page 1 of 2 State of Illinois Chief Procurement Office 

Emergency Purchase Statement Version 18.1

Zip: 62948State: ILCity: HerrinAddress: 3029 South Park Avenue

Vendor:  Eggemeyer Associates Architects, Inc. (26859)

Location of Emergency: Anna Veterans' Home

Point of Contact: Luke MontgomeryAgency: Capital Development Board

Reference #: 040-060-021

Emergency Purchase Details

Emergency Category (select the appropriate option(s) from the checklist below):

Involving threat to public health or public safety

Immediate expenditure is necessary for repairs to State property to protect against further loss or damage

To prevent or minimize serious disruption in critical State services that affect health, safety, or collection of substantial State revenues

To insure integrity of State records

Describe the scope of the emergency. Show justification for the need of an emergency contract, the selection of the vendor, and explain 

why the need for work cannot be met through a competitive process:

In preparation for residents at Anna Veterans' Home, who might potentially be diagnosed with Covid-19 or show similar symptoms, the 

Department of Veterans Affairs is requesting emergency purchases from CDB to assess and potentially renovate space for isolation 

rooms.   This project began through an Emergency Selection of an Architect/Engineer (“A/E”); this exempts the selection from a 14-day 

solicitation required through Qualifications-Based Selection (“QBS”). Considering the time frames needed for the selection, negotiation 

and execution of an A/E contract, followed by bidding and award procedures if construction services are necessary, an assessment and/

or renovation work at Anna Veterans' Home under the existing processes would likely not begin for several months.  For this reason, 

emergency purchases are necessary for Architect/Engineer services to assess, provide guidance and potentially design isolation rooms 

as quickly as possible in order to protect against the threat to public health and safety and to minimize a serious disruption in critical 

State services.  Eggemeyer Associates Architects, Inc., located in Herrin, IL was selected to provide architect/engineering services as they 

have the necessary experience for this work, are relatively in close proximity to the site and they can respond immediately to this 

request for emergency services.   

Describe the scope of work or services provided to include special limitations, conditions and incorporated documents:

The scope of work provides for an assessment, guidance and potentially design services for the implementation of isolation space to 

meet the specific needs of the facility.  Incorporated documents include the March 2009 Standard Documents for Construction & 

Supplement and the March 2009 Design and Construction Manual & Supplement.  Services provided under this procurement should not 

exceed $50,000.00, which is a place-holder prior to entering into a Professional Services Agreement, without prior authorization from 

the Capital Development Board in consultation with the Chief Procurement Office.  Final Actual Costs will be reported upon project 

completion and project close-out. 

Was authorization to proceed verbally given? Yes No, receipt of this signed Notice authorizes the vendor to begin work

If Yes is checked above, explain who authorized the work, when, under what conditions or limitations and for what scope.

Upon approval from the CPO office on March 28, 2020, CDB Programs Analyst Amber Evans provided an authorization to proceed via 

email on March 29, 2020 for the above listed scope. 

Expected Start Date: Mar 29, 2020 Estimated End Date: Jun 26, 2020
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Zip: 62948State: ILCity: HerrinAddress: 3029 South Park Avenue

Vendor:  Eggemeyer Associates Architects, Inc. (26859)

Location of Emergency: Anna Veterans' Home

Point of Contact: Luke MontgomeryAgency: Capital Development Board
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Amount of this expenditure is:  $50,000.00

 Actual or Estimated: Estimated

Signatures

I am making this statement and providing it to the CPO Office, the Auditor General, and the Procurement Policy Board in compliance with 

the Illinois Procurement Code and within 10 days after award of the contract.

I have authorized the emergency procurement in accordance with the requirements of the Illinois Procurement Code (30 ILCS 500) and 

the applicable administrative rule. I know and understand the contents of this statement and all statements herein are true and correct to 

the best of my knowledge.

Agency Signature: Title: Executive II

SPO/CPO Signature: Date: Mar 30, 2020

Chris Miles Digitally signed by Chris Miles 

Date: 2020.03.30 08:41:34 -05'00'

GERALD STEVEN 

BURLINGHAM

Digitally signed by GERALD STEVEN 

BURLINGHAM 

Date: 2020.03.30 10:13:33 -05'00'



EMERGENCY PURCHASE EXTENSION

Extension Page 1 of 3 State of Illinois Chief Procurement Office 

Emergency Purchase Statement Version 18.1

Zip: 62948State: ILCity: HerrinAddress: 3029 South Park Avenue

Vendor:  Eggemeyer Associates Architects, Inc. (26859)

Location of Emergency: Anna Veterans' Home

Point of Contact:  Luke MontgomeryAgency: Capital Development Board

Reference #: 040-060-021

Extension Justification

Original Emergency Term Start Date: Mar 29, 2020 Original Emergency Term End Date: Jun 26, 2020

Amount of original: $40,171.00 (Current Contract)  Actual or Estimated: Estimated

Extension Hearing Date: Jun 9, 2020 Requested Extension End Date: Dec 31, 2020

Amount of extension expenditure: N/A - Time Only  Actual or Estimated:

Describe the scope of the original emergency (supply, service, etc.):

The scope of work provided for an assessment, guidance and potentially design services for the implementation of isolation space to 

meet the specific needs of the facility. 

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain 

why the extension need cannot be met through a competitive process:

This project reached substantial completion on April 16, 2020, which provided 7 isolation beds at the facility (2 permanent isolation 

rooms inside Freedom Wing and 5 temporary isolation rooms in a leased mobile unit).   The Department of Veterans' Affairs ("DVA") has 

requested that the isolation rooms in the mobile unit continue to be readily available through the winter should a second wave of the 

coronavirus pandemic takes place.  The current lease for the mobile unit is held by H & N Construction which will expire on July 8, 2020.  

After the expiration of the lease, DVA will assume the lease.  However, the mobile unit will require winterization work to include heat 

tape around water lines, additional insulation and extra heating units to prepare for winter conditions.  The project team also awaits 

delivery of purchased negative air machines that may or may not arrive by the current expiration date.  Also, additional heat calculations 

will be needed since it is operating under negative air and that makes the room respond colder than a room that is not under negative 

air. The team is also currently working to resolve some code/zoning issues with the City of Anna. Those issues will have to be resolved 

prior to knowing how we can provide fuel to the RTU. If the city allows us to use LP to fuel the heating side of the RTU then a conversion 

kit will need to be ordered (currently the unit is set up for Natural Gas). Anna Veterans Home is an all electric site. Should the City of 

Anna not grant the variance then we would have to have a natural gas line ran and that would not be achievable before the contract 

expiration date.  Therefore, CDB requests an extension through December 31, 2020 to complete the scope of work, including punch list 

items, winterization work and troubleshooting if necessary, and formal close-out of the project.   CDB requires Eggemeyer Associates 

Architects, Inc.'s continued participation to ensure proper documentation, observation during construction, potentially more design 

work and assistance with Final Acceptance/Closeout of this project.  

Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time 

is necessary; however, prior to execution of extension, CPO must hold a public hearing and provide written description
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Signatures

I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all 

statements herein are true and correct to the best of my knowledge.

Agency  Signature: Title: Executive II

Hearing Disposition

Hearing Date: Jun 9, 2020 Hearing Location: via WebEx from multiple remote locations

The State posted to the Illinois Procurement Bulletin a description of the State's need, the justification for emergency extension, and 

information regarding opportunity to submit comments and testify at a public hearing. 

 

Notice of the hearing was posted to the Illinois Procurement Bulletin at least (14) days in advance of hearing and was also posted outside 

the hearing room no less than two business days prior to the hearing.  The hearing was held to hear testimony and receive comments on 

extending the procurement.

Hearing Narrative:

The PM provided a status update. This project reached substantial completion on April 16, 2020, which provided 7 isolation beds at the 

facility (2 permanent isolation rooms inside Freedom Wing and 5 temporary isolation rooms in a leased mobile unit).  To reduce costs, it 

was decided that purchasing 7 negative air machines would be substantially less than continuing to lease them. They are scheduled to 

arrive late July, early August.  The Department of Veterans' Affairs ("DVA") has requested that the isolation rooms in the mobile unit 

continue to be readily available through the winter should a second wave of the coronavirus pandemic takes place.  The current lease 

for the mobile unit is held by H & N Construction which will expire on July 8, 2020. The DVA will assume the lease at that time.  However, 

the mobile unit will need to be winterized to include heat tape around water lines, additional insulation and extra heating units to 

prepare for winter conditions. Eggemeyer's current NTE contract is $40,171.00 and no modifications are anticipated at this time. CDB 

requests an extension through December 31, 2020 to complete the scope of work, testing and balancing of negative air units, 

completion of punch list items, winterization work, any necessary troubleshooting, reviewing final invoices and and developing the 

formal close-out documentation for the project.  SPO Burlingham concurs and recommends approval. 

Chris Miles
Digitally signed by Chris Miles 

Date: 2020.05.21 11:23:15 

-05'00'
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Signatures

Hearing Officer recommends approval of the extension request.

Hearing Officer 

Signature: Date: Jun 9, 2020

After a complete review of the circumstances relating to the need for extending the 

existing emergency contract, CPO approval is given to extend for a period not to exceed 188
 

calendar days.

CPO Signature: Date: Jun 11, 2020

GERALD STEVEN 

BURLINGHAM

Digitally signed by GERALD 

STEVEN BURLINGHAM 

Date: 2020.06.09 16:19:33 -05'00'

Arthur L Moore
Digitally signed by Arthur L 

Moore 

Date: 2020.06.11 16:34:40 -05'00'


